

Project Initialization and Planning Phase

Date: 30.09.2026 **Team ID:** MKU201SpreadSheets

Project Name: Import data using Transform Maps

Project Planning Phase

Project Objective

To design and demonstrate a structured ServiceNow process for importing employee data from a spreadsheet, staging the source records through an Import Set, transforming the data using Transform Maps, storing the resulting records in the Employee Tests table, and validating the results through ServiceNow lists, reports and dashboard views.

Planning Activities

S.No	Planning activity	Planned project work	Expected output
1	Understand the source data	Review spreadsheet columns: Employee ID, Name, Email, Department and Location.	Defined source-data structure.
2	Prepare import mechanism	Use ServiceNow Load Data with the existing Employee Import import set.	Source data staged in the import set.
3	Design transformation	Define the logical source-to-target mapping using a Transform Map.	Transform process for employee records.
4	Prepare target validation	Use Employee Tests to review transformed records.	Validated employee records.
5	Verify execution	Review Transform History for run status and record counts.	Import execution evidence.
6	Create/verify reporting	Use reports and Employee Analytics Dashboard for department, location and employee-list views.	Visual and tabular analysis.
7	Demonstrate end-to-end flow	Show source spreadsheet → Load Data → Import Set → Transform Map → target records → reports/dashboard.	Complete project demonstration.

Project Deliverables

Deliverable	Description
Source data	Employee spreadsheet containing the required employee fields.
Import Set	Employee Import [u_employee_import] used to stage imported data.
Transform Map	Mapping layer for converting source employee data into the target structure.
Target records	Employee records in Employee Tests [u_employee_test].
Execution evidence	Transform History showing the result of an import execution.
Reports / Dashboard	Employees by Department, Employees by Location and Employee List Report / Employee Analytics Dashboard.

Project Timeline / Sequence

Phase	Sequence	Completion evidence
Planning	Define source fields, target table and import objective.	Source structure and project objective documented.
Configuration	Configure/use Load Data, Import Set and Transform Map.	Import and transformation components available.
Validation	Review target records and Transform History.	Records and execution results checked.
Reporting	Review reports and dashboard.	Department/location and employee views available.
Demonstration	Present the complete import-to-report flow.	End-to-end project demonstration.

Project Success Criteria

- Employee spreadsheet data can be brought into ServiceNow through the planned import process.
- The source data is transformed through the Transform Map into the intended Employee Tests target structure.
- Imported records can be reviewed and validated in ServiceNow.
- Import execution results can be checked through Transform History.
- The resulting employee data can be viewed through reports and the Employee Analytics Dashboard.

Observed Project Evidence

The supplied screenshots show the Employee Import import set, Employee Tests records, reports/dashboard and Transform History. The displayed Transform History execution contains 20 total records, with 0 inserts, 0 updates, 3 ignored, 17 skipped and 0 errors. The dashboard view separately shows 48 employee records, including ServiceNow 32 (66.67%) and Salesforce 16 (33.33%). These displayed figures are treated as separate project states/runs.

Template Note

This document follows the Project Initialization and Planning Phase structure available in the supplied project-template material, with the project-specific planning content adapted to the Import data using Transform Maps project.